

August 2008

- MS Dance ■ School
- Mainstage 4 ■ US Holidays
- Mainstage 3 ■ Footholds
- Mainstage 2 ■ Primetime 2
- Youth ■ Primetime 1 ■ Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1 rev 5/13/2008	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18 Duty Day SF Rehearse Onstage Snow Fox Begin Build	19	20 ■ 1:30 PM SF Lt Plot Due ■ 3:00 PM FF Concept Meeting ■ 4:30 PM MacBeth Concept Meeting	21	22	23
24	25 SF Begin Light Hang	26	27 ■ 4:30 PM SF Prod Meeting	28	29	30
31	1 Labor Day	2	3 ■ 4:30 PM Kat Concept Meeting	4	5	6

September 2008

- MS Dance ■ School
- Mainstage 4 ■ US Holidays
- Mainstage 3 ■ Footholds
- Mainstage 2 ■ Primetime 2
- Youth ■ Primetime 1 ■ Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1 Labor Day	2	3 4:30 PM Kat Concept Meeting	4	5	6
7	8 SF Begin Light Focus 1:30 PM FF Prelim Lt Plot Due	9	10 4:30 PM Fall FH Prod Meet 5:00 PM MB Prelim Design Due	11	12 SF Prop Deadline	13 11:00 PM Late Night
14 ... Late Night 8:00 PM Late Night	15 1:30 PM FF Light Plot Due	16	17 4:30 PM SF Prod Meeting	18	19 5:00 PM SF Prop Showing 5:30 PM SF Set Complete 11:00 PM Late Night	20 10:00 AM Snow Fox Set Levels ... Late Night 11:00 PM Late Night
21 ... Late Night	22 FF Begin Hang & Focus	23	24 1:30 PM MB Final Design Due 4:30 PM Kat Prelim Designs Due	25 6:00 PM Snow Fox Tech	26 1:30 PM MB Cost Out Due 6:00 PM Snow Fox Dress	27 1:00 PM Snow Fox Dress
28 1:00 PM Snow Fox Dress	29 MB Begin Build 9:00 AM Snow Fox (tent.)	30 MB Prelim Lt Plot Due 9:00 AM Snow Fox	1 9:00 AM Snow Fox 4:30 PM Noh Concept Meeting 4:30 PM Fall FH Prod Meeting	2 9:00 AM Snow Fox 7:30 PM Snow Fox Preview	3 7:30 PM Snow Fox Open	4 7:30 PM Snow Fox

October 2008

- MS Dance ■ School
- Mainstage 4 ■ US Holidays
- Mainstage 3 ■ Footholds
- Mainstage 2 ■ Primetime 2
- Youth ■ Primetime 1 ■ Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 1:00 PM Snow Fox Dress	29 MB Begin Build 9:00 AM Snow Fox (tent.)	30 MB Prelim Lt Plot Due 9:00 AM Snow Fox	1 9:00 AM Snow Fox 4:30 PM Noh Concept Meeting 4:30 PM Fall FH Prod Meeting	2 9:00 AM Snow Fox 7:30 PM Snow Fox Preview	3 7:30 PM Snow Fox Open	4 7:30 PM Snow Fox
5 2:00 PM Snow Fox 3:30 PM SF Strike	6 MB Final Lt Plot Due	7 MB 1st Onstage Rehearse	8 1:30 PM Kat Scene Des Due 4:30 PM Translations Concept Meeting 4:30 PM MB Prod Meeting	9	10	11 10:00 AM FF Tech
12 10:00 AM FF Tech	13 Columbus Day 7:30 PM FF Dress	14 MB Begin Lt Hang 1:30 PM Kat Cost Out Complete 8:00 PM FF Dress	15 8:00 PM Fall Footholds Open	16 8:00 PM Fall Footholds	17 8:00 PM Fall Footholds	18 8:00 PM Fall Footholds
19 2:00 PM Fall Footholds 4:00 PM FH Strike	20 Kat Begin Build	21	22	23	24 MB Prop Deadline	25
26	27 MB Begin Focus	28	29 4:30 PM MB Prod Meeting	30	31 Halloween 5:00 PM MB Prop Showing	1

November 2008

- MS Dance ■ School
- Mainstage 4 ■ US Holidays
- Mainstage 3 ■ Footholds
- Mainstage 2 ■ Primetime 2
- Youth ■ Primetime 1 ■ Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	31	1
	MB Begin Focus		4:30 PM MB Prod Meeting		Halloween 5:00 PM MB Prop Showing	
2	3	4	5	6	7	8
Daylight Savings Time Ends	3:00 PM Kat Light Design Due	Election Day	4:30 PM Translations Prelim Scene Des Due 4:30 PM Kat Prod Meeting		5:30 PM MB Set Complete 6:30 PM MacBeth Crew Watch	10:00 AM MacBeth Set Level
9	10	11	12	13	14	15
1:00 PM MB Tech	Kat Begin Hang & Focus 6:00 PM MB Cost Complete 6:00 PM MB Dress	Veteran's Day 6:00 PM MB Dress	6:00 PM MB Dress	8:00 PM MB Preview	Kat Prop Deadline ... MB Preview 8:00 PM MacBeth Open	8:00 PM MacBeth 11:00 PM Late Night
16	17	18	19	20	21	22
... Late Night 2:00 PM MacBeth 8:00 PM Late Night		9:00 AM MacBeth	4:30 PM Kat Prod Meet 4:30 PM Translations Final Des Due	8:00 PM MacBeth	8:00 PM MacBeth 8:00 PM Late Night	8:00 PM Late Night 8:00 PM MacBeth
23	24	25	26	27	28	29
2:00 PM MacBeth 5:30 PM MB Strike	1:30 PM Translations Cost Out Due		1:30 PM Noh Prelim Des Due 4:30 PM Spr FH Concept Meeting	Thanksgiving	6:00 PM Kat Crew Watch	10:00 AM Kat Set Levels
30	1	2	3	4	5	6
1:00 PM Kat Tech	6:00 PM Kat Dress	6:00 PM Kat Dress	9:00 AM Kat Production Open 10:45 AM Kat Production Open	7:30 PM Kat Production	7:30 PM Kat Production	7:30 PM Kat Production

December 2008

- MS Dance
- Mainstage 4
- Mainstage 3
- Mainstage 2
- Youth
- School
- US Holidays
- Footholds
- Primetime 2
- Primetime 1
- Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30 1:00 PM Kat Tech	1 6:00 PM Kat Dress	2 6:00 PM Kat Dress	3 9:00 AM Kat Production Open 10:45 AM Kat Production Open	4 7:30 PM Kat Production	5 7:30 PM Kat Production	6 7:30 PM Kat Production
7 2:00 PM Kat Production 4:00 PM Lab Strike	8 Trans Begin Build 1:30 PM Translation Final Lt Plot	9	10 1:30 PM Noh Design Due	11	12 1:30 PM Noh Cost-Out Due	13
14	15 FINAL EXAMS Begin Noh Build Translations Begi...ht Hang & Focus	16	17 4:30 PM Translations Prod Meeting 4:30 PM Kyle Concept Meeting	18	19	20
21	22	23	24	25 Christmas	26	27
28	29	30	31	1 New Year's Day	2	3

January 2009

- MS Dance ■ School
- Mainstage 4 ■ US Holidays
- Mainstage 3 ■ Footholds
- Mainstage 2 ■ Primetime 2
- Youth ■ Primetime 1 ■ Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	31	1 New Year's Day	2	3
4	5 1st Duty Day	6	7 3:00 PM Spr FH Prod Meeting 4:30 PM Translations Prod Meeting	8	9 Translations Prop Deadline	10
11	12 Begin Classes	13	14 4:30 PM Dance Concept Meeting	15	16 6:00 PM Translations Crew Watch 6:00 PM Translations Set Complete	17 10:00 AM Translations Set Levels
18 1:00 PM Translations Tech	19 Martin Luther King, Jr. Day 1:00 PM Translations Dress 5:00 PM Spr FH Light Des Due	20 8:00 PM Translations Final Dress	21 4:30 PM Noh Production Meeting 8:00 PM Translations Open	22 8:00 PM Translations	23 8:00 PM Translations	24 8:00 PM Translations
25 2:00 PM Translations 4:00 PM Translations Strike	26 Spr FH Begin Hang & Focus 1:30 PM Noh Lt Plot Due	27	28 4:30 PM Spr FH Prod Meeting 4:30 PM Kyle Prelim Des Due	29	30	31

February 2009

- MS Dance
- Mainstage 4
- Mainstage 3
- Mainstage 2
- Youth
- School
- US Holidays
- Footholds
- Primetime 2
- Primetime 1
- Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 Groundhog Day Noh Begin Light Hang	3	4	5	6 5:30 PM Noh Floor Down Complete	7 10:00 AM Footholds Tech
8 10:00 AM Footholds Tech	9 1:30 PM Kyle Cost Out Due 7:30 PM Footholds Dress	10 7:30 PM Footholds Dress	11 1:30 PM Dance Prelim Designs 4:30 PM Kyle Final Design Due 8:00 PM Spring FH Open	12 Lincoln's Birthday 8:00 PM Spring FH	13 Noh Prop Deadline 8:00 PM Spring FH	14 Valentine's Day 8:00 PM Spring FH
15 2:00 PM Spring FH 3:30 PM FH Strike	16 Begin Kyle Build President's Day Noh Begin Light Focus 6:00 PM Noh 1st Dress	17	18 4:30 PM Noh Prod Meeting	19	20 3:00 PM Prop Showing	21
22 Washington's Birthday	23	24	25 1:30 PM Dance Final Designs 4:30 PM Kyle Prod Meeting	26	27 5:30 PM Noh Set Complete 6:00 PM Noh crew watch	28 10:00 AM Noh Set Levels

March 2009

- MS Dance ■ School
- Mainstage 4 ■ US Holidays
- Mainstage 3 ■ Footholds
- Mainstage 2 ■ Primetime 2
- Youth ■ Primetime 1 ■ Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 1:00 PM Noh Tech	2 1:30 PM Kly Lt Plot Due 6:00 PM Noh Dress	3 6:00 PM Noh Dress	4 1:30 PM Dance Cost Out Due 6:00 PM Noh Dress	5 8:00 PM Noh Preview	6 8:00 PM Noh Opens	7 8:00 PM Noh 11:00 PM Late Night
8 Daylight Savings Time Begins ... Late Night 2:00 PM Noh (tent.) 8:00 PM Late Night	9 Kyle Begin Light Hang & Focus 1:30 PM MS Dance Begin Build	10	11	12 8:00 PM Noh	13 8:00 PM Noh 11:00 PM Late Night	14 ... Late Night 8:00 PM Noh 11:00 PM Late Night
15 ... Late Night 2:00 PM Noh 4:30 PM Noh Strike	16 1:30 PM MS Light Plot Due	17 St. Patrick's Day	18 USITT 4:30 PM Kyle Prod Meeting	19	20 Kyle Prop Deadline	21
22	23 Spring Break MS Dance Begin Light Hang	24	25 4:30 PM MS Dance Prod Meeting	26	27 5:30 PM Kyle Set Finished 6:00 PM Kyle Crew Watch	28 10:00 AM Kyle Set Levels
29 1:00 PM Kyle 1st Tech	30 6:00 PM Kyle Dress	31 6:00 PM Kyle Dress	1 April Fool's Day 8:00 PM Kyle Open	2 8:00 PM Kyle Performance	3 8:00 PM Kyle Performance	4 8:00 PM Kyle Performance

April 2009

- MS Dance
- School
- Mainstage 4
- US Holidays
- Mainstage 3
- Footholds
- Mainstage 2
- Primetime 2
- Youth
- Primetime 1
- Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29 1:00 PM Kyle 1st Tech	30 6:00 PM Kyle Dress	31 6:00 PM Kyle Dress	1 April Fool's Day 8:00 PM Kyle Open	2 8:00 PM Kyle Performance	3 8:00 PM Kyle Performance	4 8:00 PM Kyle Performance
5 2:00 PM Kyle Performance 4:30 PM Kyle Strike	6 MS Dance Begin Light Focus	7	8 4:30 PM MS Dance Prod Meeting	9 MS Dance Prop Deadline	10 Good Friday	11 8:00 AM East-West Ctr (tent.)
12 Easter	13	14	15 Tax Day	16	17	18 10:00 AM MS Dance Tech
19 10:00 AM MS Dance Tech	20 6:00 PM MS Dance Dress	21 6:00 PM MS Dance Dress	22 Earth Day 6:00 PM MS Dance Dress	23 8:00 PM MS Dance Preview	24 8:00 PM MS Dance Open	25 8:00 PM MS Dance 11:00 PM Late Night
26 ... Late Night 8:00 PM Late Night	27	28	29	30	1 8:00 PM MS Dance 11:00 PM Late Night	2 ... Late Night 8:00 PM MS Dance 11:00 PM Late Night

May 2009

- MS Dance ■ School
- Mainstage 4 ■ US Holidays
- Mainstage 3 ■ Footholds
- Mainstage 2 ■ Primetime 2
- Youth ■ Primetime 1 ■ Late Night

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26 8:00 PM Late Night	27	28	29	30	1 8:00 PM MS Dance 11:00 PM Late Night	2 ... Late Night 8:00 PM MS Dance 11:00 PM Late Night
3 ... Late Night 2:00 PM MS Dance 4:00 PM MS Dance Strike	4	5 Cinco de Mayo	6 Last Day of Class	7	8	9
10 Mother's Day	11 FINALS	12	13	14	15	16
17	18	19	20	21	22	23
24	25 Memorial Day	26	27	28	29 John F. Kennedy's Birthday	30
31	1	2	3	4	5	6