


Hawai'i Broadband Timeline



Hawai'i Broadband Timeline

**Sept
2023**

- **Vet CAI List**
- **Writing Initial Proposal (IP)**
- **Hawaii DE Plan Public comment begins**

**Oct
2023**

- **UH Broadband Roadshow**
- **10/31 IP Volumes 1 and 2, final draft released for public comment**

**Nov
2023**

- **UH Broadband Roadshow**
- **11/1 IP public comment begins**
- **11/30 IP public comment ends**
- **11/30 DE Final Plan Due**

Hawai'i Broadband Timeline

**Dec
2023**

- Incorporate public comment into IP
- 12/27 Initial Proposal Due

**Jan
2024**

- UH Broadband Roadshow re: Challenge Process

**Mar
2024**

- UH Broadband Roadshow re: Challenge Process
- Challenge Process begins (tentative) through July '24

Future Discussion Topics

8/30/23 BEAD Update 1 — Timeline & Major Deadlines Review

9/6/23 BEAD Update 2 — Community Anchor Institutions, Maps and Speed Tests

9/13/23 BEAD Update 3 — Served/Underserved, Speed Tests*

9/20/23 BEAD Update 4 — Initial Proposal 101*

9/27/23 BEAD Update 5 — Challenge Process, broken into WHO can file and WHAT is involved in filing a valid challenge

Future topic suggestions? Please email broadband@hawaii.edu, thank you!

***Schedule Updated 9/12/23**